FULL ROAD CLOSURE
DURATION: 2 WEEKS
PERIOD: JANUARY 2020

FULL ROAD CLOSURE
DURATION: 2 WEEKS
PERIOD: LATE FEBRUARY 2020

WORK TO BE COMPLETED BY OTHERS AFTER RAILWAY WORKS

PHASE 1: FULL CLOSURE OF WELSH ROAD WEST
PERIOD: NOV 2019 TO JAN 2020

PHASE 2: FULL CLOSURE OF WELSH ROAD EAST
PERIOD: MARCH 2020 TO MARCH 2020

PHASE 3: CLOSURE OF A361
DURATION: 2 WEEKS
PERIOD: MARCH 2020

 ABOVE MENTIONED DATES ARE PLANNED AND SO THEY ARE SUBJECT TO CHANGE. DRAWING WILL BE UPDATED AND ADVANCE WARNING NOTIFICATION WILL BE ISSUED ONCE ALL DATES ARE AGREED.

WORK TO BE COMPLETED BY OTHERS AFTER RAILWAY WORKS

ABOVE MENTIONED DATES ARE PLANNED AND SO THEY ARE SUBJECT TO CHANGE. DRAWING WILL BE UPDATED AND ADVANCE WARNING NOTIFICATION WILL BE ISSUED ONCE ALL DATES ARE AGREED.

WORK TO BE COMPLETED BY OTHERS AFTER RAILWAY WORKS

ABOVE MENTIONED DATES ARE PLANNED AND SO THEY ARE SUBJECT TO CHANGE. DRAWING WILL BE UPDATED AND ADVANCE WARNING NOTIFICATION WILL BE ISSUED ONCE ALL DATES ARE AGREED.

WORK TO BE COMPLETED BY OTHERS AFTER RAILWAY WORKS

ABOVE MENTIONED DATES ARE PLANNED AND SO THEY ARE SUBJECT TO CHANGE. DRAWING WILL BE UPDATED AND ADVANCE WARNING NOTIFICATION WILL BE ISSUED ONCE ALL DATES ARE AGREED.

WORK TO BE COMPLETED BY OTHERS AFTER RAILWAY WORKS

ABOVE MENTIONED DATES ARE PLANNED AND SO THEY ARE SUBJECT TO CHANGE. DRAWING WILL BE UPDATED AND ADVANCE WARNING NOTIFICATION WILL BE ISSUED ONCE ALL DATES ARE AGREED.

WORK TO BE COMPLETED BY OTHERS AFTER RAILWAY WORKS

ABOVE MENTIONED DATES ARE PLANNED AND SO THEY ARE SUBJECT TO CHANGE. DRAWING WILL BE UPDATED AND ADVANCE WARNING NOTIFICATION WILL BE ISSUED ONCE ALL DATES ARE AGREED.

WORK TO BE COMPLETED BY OTHERS AFTER RAILWAY WORKS

ABOVE MENTIONED DATES ARE PLANNED AND SO THEY ARE SUBJECT TO CHANGE. DRAWING WILL BE UPDATED AND ADVANCE WARNING NOTIFICATION WILL BE ISSUED ONCE ALL DATES ARE AGREED.

WORK TO BE COMPLETED BY OTHERS AFTER RAILWAY WORKS

ABOVE MENTIONED DATES ARE PLANNED AND SO THEY ARE SUBJECT TO CHANGE. DRAWING WILL BE UPDATED AND ADVANCE WARNING NOTIFICATION WILL BE ISSUED ONCE ALL DATES ARE AGREED.

WORK TO BE COMPLETED BY OTHERS AFTER RAILWAY WORKS

ABOVE MENTIONED DATES ARE PLANNED AND SO THEY ARE SUBJECT TO CHANGE. DRAWING WILL BE UPDATED AND ADVANCE WARNING NOTIFICATION WILL BE ISSUED ONCE ALL DATES ARE AGREED.

WORK TO BE COMPLETED BY OTHERS AFTER RAILWAY WORKS

ABOVE MENTIONED DATES ARE PLANNED AND SO THEY ARE SUBJECT TO CHANGE. DRAWING WILL BE UPDATED AND ADVANCE WARNING NOTIFICATION WILL BE ISSUED ONCE ALL DATES ARE AGREED.

WORK TO BE COMPLETED BY OTHERS AFTER RAILWAY WORKS

ABOVE MENTIONED DATES ARE PLANNED AND SO THEY ARE SUBJECT TO CHANGE. DRAWING WILL BE UPDATED AND ADVANCE WARNING NOTIFICATION WILL BE ISSUED ONCE ALL DATES ARE AGREED.

WORK TO BE COMPLETED BY OTHERS AFTER RAILWAY WORKS

ABOVE MENTIONED DATES ARE PLANNED AND SO THEY ARE SUBJECT TO CHANGE. DRAWING WILL BE UPDATED AND ADVANCE WARNING NOTIFICATION WILL BE ISSUED ONCE ALL DATES ARE AGREED.

WORK TO BE COMPLETED BY OTHERS AFTER RAILWAY WORKS

ABOVE MENTIONED DATES ARE PLANNED AND SO THEY ARE SUBJECT TO CHANGE. DRAWING WILL BE UPDATED AND ADVANCE WARNING NOTIFICATION WILL BE ISSUED ONCE ALL DATES ARE AGREED.

WORK TO BE COMPLETED BY OTHERS AFTER RAILWAY WORKS

ABOVE MENTIONED DATES ARE PLANNED AND SO THEY ARE SUBJECT TO CHANGE. DRAWING WILL BE UPDATED AND ADVANCE WARNING NOTIFICATION WILL BE ISSUED ONCE ALL DATES ARE AGREED.

WORK TO BE COMPLETED BY OTHERS AFTER RAILWAY WORKS

ABOVE MENTIONED DATES ARE PLANNED AND SO THEY ARE SUBJECT TO CHANGE. DRAWING WILL BE UPDATED AND ADVANCE WARNING NOTIFICATION WILL BE ISSUED ONCE ALL DATES ARE AGREED.

WORK TO BE COMPLETED BY OTHERS AFTER RAILWAY WORKS

ABOVE MENTIONED DATES ARE PLANNED AND SO THEY ARE SUBJECT TO CHANGE. DRAWING WILL BE UPDATED AND ADVANCE WARNING NOTIFICATION WILL BE ISSUED ONCE ALL DATES ARE AGREED.

WORK TO BE COMPLETED BY OTHERS AFTER RAILWAY WORKS

ABOVE MENTIONED DATES ARE PLANNED AND SO THEY ARE SUBJECT TO CHANGE. DRAWING WILL BE UPDATED AND ADVANCE WARNING NOTIFICATION WILL BE ISSUED ONCE ALL DATES ARE AGREED.

WORK TO BE COMPLETED BY OTHERS AFTER RAILWAY WORKS

ABOVE MENTIONED DATES ARE PLANNED AND SO THEY ARE SUBJECT TO CHANGE. DRAWING WILL BE UPDATED AND ADVANCE WARNING NOTIFICATION WILL BE ISSUED ONCE ALL DATES ARE AGREED.